

Team Name: sdmay24-44

Team Members: Jaxon Dennis, Christopher Agyare, Vincent Quattrone, Simon Aguilar, Zach Mundy, Taylor Moore

Report Period: Oct 9-Oct 22

### **Summary of Progress in this Period**

- **We made sure to ensure that the ideas we have for the traps do not excessively disrupt the vehicles of the opposing team by communicating with the representatives of each team.**
- **We are in the process of getting our bill of materials finalized.**
- **We have decided to opt for using or renting the TLA (presumably a venue or facility) rather than utilizing an outdoor location as the stage for our race track. If we are unable to utilize the TLA, the outdoor setting will be our backup plan.**
- **We have established who will take on the responsibility of handling the recording for the lightning talk and who will be responsible for the in-person presentation. Assigning these roles is a crucial step in ensuring a seamless and effective presentation process**

---

### **Pending Issues**

- **We must ensure the inclusion of a carefully selected subset of our product offerings in the coming Black Friday sales.**
- **We should arrange a meeting with the advisor to review our bill of materials**
- **We should allocate time to identify suitable locations for conducting race track testing**
- **Final Race location must be confirmed**

---

### **Plans for Upcoming Reporting Period**

- **Specifics for Design Document**
  - **Work on Test Document**
  - **Find a location for testing the race track.**
  - **Start testing to make the race timer**
  - **Find time with the Advisor to see if the bill of materials to his liking.**
-