

Team Name: sdmay24-44

Team Members: Chris Agyare, Jaxon Dennis, Taylor Moore, Simon Aguilar, Zech Mundy, Vince Quattrone

Report Period: Oct 23-Nov 5

### **Summary of Progress in this Period**

We completed our initial parts list to begin reviewing before sending it out to be ordered. In addition to this, we met with a club with a potential location for our final race. It was decided that this would be a good backup plan, however it is not large enough to be an ideal space. We also began fabricating and testing a timer to time the cars as they complete the race.

---

### **Pending Issues**

The final race location still has yet to be determined. Currently planning on using the TLA but subject to change.  
Parts still need to be ordered once the bill of materials is finalized.  
Test document requires updates.  
Timing system needs to be finalized and tested.

---

### **Plans for Upcoming Reporting Period**

Further options for the final location will be explored.  
Finalize and submit bill of materials.  
Update testing document.  
Test and finalize timing system.

---